								Sep Se 12										
	Resp	Ball	Due					Thu Fr										
Untitled																		
Design ERD for users + contacts			9/1-9/5															
Implement MySQL database schema on remote	e Si		9/1-9/5															
Build API endpoints (login, signup, add, edit, del	et		9/1-9/5															
Ensure JSON responses.			9/1-9/5															
Test endpoints locally with Postman/SwaggerH	luk		9/1-9/5															
Create clean login/register UI.			9/8-9/12															
Build contact list view with AJAX-powered sear	rcł		9/8-9/12															
Add forms for add/edit/delete contacts.			9/8-9/12															
Connect frontend to backend API using AJAX.			9/8-9/12															
Test flows with multiple users.			9/8-9/12															
Deploy backend + database on remote hosting s	se		9/15-9/19															
Register domain and configure DNS.			9/15-9/19															
Hook frontend to live API.			9/15-9/19															
Run live tests (signup, login, CRUD, search).			9/15-9/19															
Generate Lighthouse accessibility report.			9/15-9/19															
Deploy backend + database on remote hosting s	se		9/22-9/26															
Register domain and configure DNS.			9/22-9/26															
Hook frontend to live API.			9/22-9/26															
Run live tests (signup, login, CRUD, search).			9/22-9/26															
Generate Lighthouse accessibility report.			9/22-9/26															
Build PowerPoint slides			9/29-10/3															